COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 21/ 2017

ESTI MATE SUMVARY 14: 52: 06
CONTI D C21496R ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 21496R- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0  DAYS TI VE ALLOW 60 WORK DAYS
POWERS BLVD - BRADLEY & SB |-25 - SH 16 PERCENT TIME:  100. 00 ORI G TI ME ALLOW 60 WORK DAYS
PRQJECT NO SHE CD40- 048
POWNERS BLVD - BRADLEY & SB |-2
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
PAONI A, | NC dba PAONIA, LLC PAY PERI OD ENDI NG 11/ 21/ 2017 DATE TI ME STARTED 11/09/2016
5055 LI ST DRI VE DATE LET 09/ 22/ 2016 DATE WORK BEGAN 12/ 01/ 2016
DATE AWARDED 10/ 13/ 2016 DATE TI ME STOPPED 09/ 28/ 2017
DATE CONTRACT EXECUTED 11/ 08/ 2016 DATE ACCEPTED 09/ 28/ 2017
COLORADO SPRI NGS CcO 80919 (719) 590- 1344 DATE NOTI CE TO PROCEED 11/ 09/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 759, 698. 00 PARTI Cl PATI NG $ 725,013. 00 $ 7,516. 00
AWARD PRQJECT AM: $ 548, 599. 60 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 43% TOTAL EARNI NGS 725, 013. 00 7,516. 00
FUNDS AVAI LABLE: $ 34,685.00 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 725, 013. 00 7,516. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 8, 228. 99
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 725, 013. 00 15, 744. 99
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 725, 013. 00 15, 744. 99
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 15, 744. 99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21496R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21496R-BI D ESTI MATE RUN 11/ 21/ 2017
PRQJECT: SHE C040- 048 ESTI MATE NO 0007 14: 52: 06
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00190 Renoval of Concrete Median Cover Material 399. 000 399. 000
SY 0. 000 0. 00
15. 00000 399. 000 5,985. 00
0010 202-00203 Renoval of Curb and Cutter 283. 000 283. 000
LF 0. 000 0. 00
5. 00000 283. 000 1, 415. 00
0015 202- 00210 Renoval of Concrete Pavenent 715. 000 715. 000
SY 0. 000 0. 00
12. 00000 715. 000 8, 580. 00
0020 202- 00250 *Renoval of Pavenent Marking 1, 089. 000 1, 089. 000
SF 0. 000 0. 00
3. 00000 1, 089. 000 3,267.00
0025 202- 00705 Renoval of Light Standard Foundation 2. 000 2. 000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0030 202-00810 Renoval of Ground Sign 7.000 6. 000
EACH 0. 000 0. 00
100. 00000 6. 000 600. 00
0035 202-00821 Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
100. 00000 5. 000 500. 00
0040 202-00827 Renoval of Pull Box 2. 000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0045 203- 00010 Uncl assi fied Excavation (Conplete In Place) 30. 000 30. 000
CY 0. 000 0. 00
75. 00000 30. 000 2, 250. 00
0050 203-00060 Enbanknent Material (Conplete In Place) 20. 000 20. 000
CY 0. 000 0. 00
100. 00000 20. 000 2, 000. 00
0055 203-01597 Pot hol i ng 20. 000 20. 000
HOUR 0. 000 0. 00

200. 00000 20. 000 4, 000. 00



CONTI D C21496R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21496R-BI D ESTI MATE RUN 11/ 21/ 2017
PRQJECT: SHE C040- 048 ESTI MATE NO 0007 14: 52: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosion Log Type 1 (12 Inch) 100. 000 53. 000
LF 0. 000 0. 00
8. 00000 53. 000 424. 00
0065 208-00035 Aggr egat e Bag 15. 000 12. 000
LF 0. 000 0. 00
15. 00000 12. 000 180. 00
0070 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 10. 000
HOUR 0. 000 0. 00
150. 00000 10. 000 1, 500. 00
0080 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 20. 000
HOUR 0. 000 0. 00
175. 00000 20. 000 3, 500. 00
0085 210-00750 Reset Light Standard 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0090 210-00810 Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4,500. 00
0095 210-00827 Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0100 217-00000 Her bi ci de Tr eat nent 400. 000 400. 000
SY 0. 000 0. 00
5. 00000 400. 000 2,000. 00
0105 304- 06007 Aggregate Base Course (Cl ass 6) 50. 000 50. 000
CcY 0. 000 0. 00
35. 00000 50. 000 1, 750. 00
0110 412-00850 Concrete Pavenent (8-1/2 Inch) 560. 000 560. 000
SY 0. 000 0. 00

115. 00000 560. 000 64, 400. 00



CONTI D C21496R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 21496R-BID ESTI MATE RUN 11/ 21/ 2017
PRQJECT: SHE C040- 048 ESTI MATE NO 0007 14:52: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 503-00018 *Drilled Caisson (18 Inch) 18. 000 18. 000
LF 0. 000 0. 00
250. 00000 18. 000 4,500. 00
0120 503-00036 *Drilled Caisson (36 Inch) 76. 000 76. 000
LF 0. 000 0. 00
350. 00000 76. 000 26, 600. 00
0125 609-21011 Curb and CGutter Type 2 (Section I-M 384. 000 320. 000
LF 64. 000 1, 600. 00
25. 00000 384. 000 9, 600. 00
0130 610- 00030 Medi an Cover Material (Concrete) 5, 084. 000 3, 716. 000
SF 1, 368. 000 16, 416. 00
12. 00000 5, 084. 000 61, 008. 00
0135 612- 00260 Location Marker (Fiber Optic)(Done) 4.000 4.000
EACH 0. 000 0.00
50. 00000 4.000 200. 00
0140 613-00206 2 Inch Eectrical Conduit (Bored) 3, 744. 000 3, 744. 000
LF 0. 000 0. 00
10. 00000 3, 744. 000 37, 440. 00
0145 613-00306 3 Inch Eectrical Conduit (Bored) 1, 486. 000 1, 272. 000
LF 0. 000 0. 00
21. 00000 1, 272. 000 26,712.00
0150 613-01200 2 Inch Eectrical Conduit (Plastic) 550. 000 518. 000
LF 0. 000 0. 00
15. 00000 518. 000 7,770.00
0155 613-01300 3 Inch Electrical Conduit (Plastic) 409. 000 409. 000
LF 0. 000 0. 00
18. 00000 409. 000 7,362.00
0160 613-07001 Type One Pull Box 11. 000 11. 000
EACH 0. 000 0. 00
700. 00000 11. 000 7,700. 00
0165 613-07002 Type Two Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
900. 00000 3. 000 2,700. 00



CONTI D C21496R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 21496R BI D ESTI MATE RUN 11/ 21/ 2017
PRQIECT: SHE C040- 048 ESTI MATE NO 0007 14:52: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 613-07003 Type Three Pull Box 5. 000 4. 000
EACH 0. 000 0. 00
900. 00000 4. 000 3, 600. 00
0175 613-07004 Type Four Pull Box 2. 000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0180 613-07005 Type Five Pull Box 4.000 4. 000
EACH 0. 000 0. 00
1, 500. 00000 4. 000 6, 000. 00
0185 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0190 613-13000 Lum naire (LED) 6. 000 6. 000
EACH 0. 000 0. 00
2, 000. 00000 6. 000 12, 000. 00
0195 613-34300 Li ght Standard Metal (30 Foot) 2. 000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7, 000. 00
0200 613-40010 Li ght Standard Foundation 4. 000 4.000
EACH 0. 000 0. 00
1, 000. 00000 4. 000 4, 000. 00
0205 614-00011 Sign Panel (Qass I) 62. 000 62. 000
SF 0. 000 0. 00
25. 00000 62. 000 1, 550. 00
0210 614-00012 Sign Panel (Cass I1) 210. 000 210. 000
SF 0. 000 0. 00
15. 60000 210. 000 3,276. 00
0215 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 3. 000 3. 000
EACH 0. 000 0. 00
300. 00000 3. 000 900. 00
0220 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00



CONTI D C21496R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21496R-BI D ESTI MATE RUN 11/ 21/ 2017
PRQJECT: SHE C040- 048 ESTI MATE NO 0007 14:52: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-70336 Traffic Signal Face (12-12-12) 12. 000 12. 000
EACH 0. 000 0. 00
600. 00000 12. 000 7,200. 00
0230 614-70448 Traffic Signal Face (12-12-12-12) 4. 000 4.000
EACH 0. 000 0. 00
800. 00000 4. 000 3, 200. 00
0235 614- 72855 Traffic Signal Controller Cabinet 2.000 2.000
EACH 0. 000 0. 00
25, 000. 00000 2.000 50, 000. 00
0240 614-72887 M crowave Vehicle Radar Detector 4.500 4. 500
EACH -1.500 -10, 500. 00
7, 000. 00000 3. 000 21, 000. 00
0245 614- 80000 Fl ashi ng Beacon 4. 000 4.000
EACH 0. 000 0. 00
1, 250. 00000 4. 000 5, 000. 00
0250 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0255 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0260 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
10, 000. 00000 2.000 20, 000. 00
0265 614- 84000 Traffic Signal Pedestal Pole Steel 3. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3. 000 9, 000. 00
0270 614-87333 Closed Grcuit Television Canera (Traffic Surveillance) 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0275 614-87350 Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00



CONTI D C21496R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21496R-BI D ESTI MATE RUN 11/ 21/ 2017
PRQJECT: SHE C040- 048 ESTI MATE NO 0007 14:52: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 614-87424 Fi ber Optic Cable (Single Mde) (24 Strands) 1, 463. 000 769. 000
LF 0. 000 0. 00
5. 00000 769. 000 3, 845. 00
0285 614-87512 Splice Fiber Optic Cable (12 Strand) 4.000 4.000
EACH 0. 000 0. 00
2,500. 00000 4.000 10, 000. 00
0290 614-87624 Term nate Fiber Optic Cable (24 Strand) 4.000 4.000
EACH 0. 000 0. 00
1, 000. 00000 4.000 4, 000. 00
0295 614-87690 Et hernet Switch 2.000 2.000
EACH 0. 000 0. 00
10, 000. 00000 2.000 20, 000. 00
0300 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0305 626-00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0310 627-00008 *Modi fi ed Epoxy Pavenment Marking 11. 000 0. 000
GAL 0. 000 0. 00
500. 00000 0. 000 0. 00
0315 627-00070 *Pref ormed Ther nopl astic Pavenent Marking 350. 000 348. 000
SF 0. 000 0. 00
20. 00000 348. 000 6, 960. 00
0320 627-30205 *Ther nopl asti c Pavenent Marking (Wrd- Synbol ) 109. 000 109. 000
SF 0. 000 0. 00
20. 00000 109. 000 2,180. 00
0325 630-00000 *Fl aggi ng 40. 000 40. 000
HOUR 0. 000 0. 00
25. 00000 40. 000 1, 000. 00
0330 630- 00007 Traffic Control Inspection 40. 000 28. 000
DAY 0. 000 0. 00
100. 00000 28. 000 2,800. 00



CONTI D C21496R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 21496R-BI D ESTI MATE RUN 11/21/2017
PRQJECT: SHE C040- 048 ESTI MATE NO 0007 14:52: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-00012 *Traffic Control Managenent 65. 000 59. 000
DAY 0. 000 0. 00
750. 00000 59. 000 44, 250. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 13. 000
EACH 0. 000 0. 00
5. 00000 13. 000 65. 00
0345 630- 80342 Construction Traffic Sign (Panel Size B) 32. 000 17. 000
EACH 0. 000 0. 00
5. 00000 17. 000 85. 00
0350 630- 80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0355 630- 80360 Drum Channel i zi ng Devi ce 67. 000 67. 000
EACH 0. 000 0. 00
40. 00000 67. 000 2, 680. 00
0360 630-80380 *Traffic Cone 60. 000 60. 000
EACH 0. 000 0. 00
1. 00000 60. 000 60. 00
0365 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70013 F/ A Concrete Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C21496R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21496R- Bl D ESTI MATE RUN 11/21/2017
PRQIECT: SHE C040- 048 ESTI MATE NO 0007 14: 52: 06
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 700- 70082 F/ A Furnish & Install Electrical Service 125, 019. 000 125, 019. 000
FA 0. 000 0. 00
1. 00000 125, 019. 000 125, 019. 00
CAT 0200 CURRENT AMT $ 759, 698. 00 $ 7,516.00 % 725, 013. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0390 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 0.00 % 0.00 % 0. 00
PRQJIECT TOTAL CURRENT AMI $ 759, 698. 00 $ 7,516.00 % 725, 013. 00



